Dzz\/f ta.

March 6, 2018 ‘VED

VIA FEDERAL EXPRESS | MAR 0 8 2018
Michae.l Constafltino . ‘ EALTH FACILITIES &
Supervisor, Project Review Section SERVICES REVIEW BO

Illinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, Second Floor
Springfield, Ilinois 62761

Re: Notice of Project Completion and Final Realized Cost Report — Park
Manor Dialysis (Proj. No. 15-048)

Dear Mr. Constantino:

On behalf of DaVita Inc. and Pawlier Dialysis LLC d/b/a Park Manor Dialysis
(collectively, “DaVita™), I am writing to submit the notice of project completion and final realized
project cost report for Project No. 15-048. On February 16, 2016, the Illinois Health Facilities and
Services Review Board (“State Board”) approved DaVita’s application for a certificate of need
permit to establish a 16-station in-center hemodialysis facility located at 9505 South Colfax
Avenue, Chicago, [llinois 60617 (the “Project™). The Project was obligated on February 27, 2016
through the execution of a lease to establish the dialysis facility. The facility was notified by the
Centers for Medicare and Medicaid Services in a letter dated February 27, 2018 that the 16 stations
were approved and certified with an effective date of February 7, 2018.

For your review, DaVita submits the following information as its final realized cost report
for the establishment of Park Manor Dialysis:

1. Final Realized Project Costs
- " Park Manor Dialysis - o
: Final Realized Project Costs
L - Approved | Expended
New Construction Contracts * $1,405,263] *$1,268,420)
Contingencies $110,000; $0
Architectural /Engineering Fees $107,700 $69,536
Consulting and Other Fees $88.,000; $13,777
Movable or Other Equipment (not in construction
contracts) $597,077 $634,676;
Fair Market Value of Lease Space and Equipment $1,803,194 $1,803,194
ESTIMATED TOTAL PROJECT COST $4,111,234  $3,789,603
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*The G702 does not include the Permit Holder’s purchased lighting package of $60,808, a
door security system of $21,612, and $5,015 of miscellaneous work. These amounts were
added to the New Construction Costs.

All of the costs reported in the Table above will be reported on the Medicare / Medicaid
cost reports.

2. Medicare and Medicaid Cost Reports and Certification of Compliance

Pursuant to 77 IIl. Admin. Code §1130.770, DaVita certifies the final realized costs are the
total costs required to complete the Project and no additional or associated costs or capital
expenditures related to the Project will be submitted for reimbursement under Title XVIIT or Title
XIX. 1 further certify DaVita has complied with all of the terms of the permit to date and all
information submitted in this cost report for the facility is true and correct.

3. Final Application and Certification for Payment

Attached as Attachment A is the final Application and Certification for Payment (G702)
for the Project.

If you have any questions or need any additional information related to the Project, please
feel free to contact Tim Tincknell at 773-278-4403 or timothy.tincknell@davita.com.

Sincerely,

(o Bt b~

Gaurav Bhattacharyya
Division Vice President
DaVita Inc.

SUBSCRIBED AND SWORN
to before me this _é day of

MARcH 201§
ME\)\'A_ Bﬂ)&/\“—’

My commission expires: 0b-/S - / 7

Attachment

cc: Dawn Thomas, DaVita Inc.
Jim Burke, DaVita Inc.
Anne Cooper, Polsinelli PC
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DAVITA - APPLICATION FOR PAYMENT: Cover Sheet

TO OWNER-
DaVien, Inc.
i627 Cole Bhd. bldg I8
Lakewsoed, CO

FROM CONTRACTOR:
Leopardo Companies, Inc.
5200 Prairie Stone Parkway
HofTman Estates, 11 60192

CONTRACT FOR. General Construction

PROJIECT:
Park Manor
Y505 8 Colfax Avenue
Chiengo, 11. 60627

VIA ARCHITECT:
Studio GC, Inx.
123 W facksoo Bhvd, Suite 1200
Chicago, 1L 60606

_ PAGE ONE OF THREE PAGES
APPLICATION NO: s Bsuibution to.
[ Jownir
_Jarcurrect
PERIOD TO 073117 [JcontraACTOR

PERIOD FROM. 0701117 3

3

DVA PROJ NO: 11,165
GC OB NO 16-2834
CONTRACT DATE: 8/12116

CONTRACTOR'S APPLICATION FOR PAYMENT

Appheation s made foe pas ment, ns showa bebow, i comection wath the Contract

Contmzsting Sheet is avached

b, QRIGINAL CONTRACT 5UM H 1.141.803.00
2. No chanpe by Change Orders 5 39182 00
3 CONTRACT SUM TO DATE (Lme | £2) H 1,030,985 00
4. TOTAL COMPLETED & STOREDR TO 5 1,180,985.00
DATE- Column G (T1 Taby)
5. RETAINAGE.
a 000 % of Completed Wink 000
(Column 13 + £ on T) Tab)
b 0IG % of Stored Matenal 0.00
{Colwsn ¥ on T Tah)
Total Resamnage (Lines 51+ Sho
Total in Column | of T1 Tob) s 0.00
6 TOTAL EARNED LESS RETAINAGHE 5 £ 180,985.00
(Ltne 4 Less Laac 5 {otal)
T LESS PREVIUUS CERUFICATES FOR
PAYMENT Lane & frams paor Centaficaied s £096.295.47
§ CURRENT PAYMERT DUE 5 184,689.53
Y BALAKCE TO FINISH, INCLUBDING RETAINAGE 5 000
(Lane 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Taal changes upproved
in previous months Iy Owher 51181900 S0 00
‘Tutal snmoved shis Month S27,3065 U0 SH00
TOVAES $39,18200 $0.00
NEY CHANGES by Chanpe Oder $19,142.00

The undersigned Contractor ceitifies that 10 1be besi of the Contracior’s knewledge,
fonnation and behef the Waork covered by this Application for Paymenl has been
completed in accordance with the Controct Docinents, that alt amounts have been paid by
the Contracior for Work. for which previous Certificates fou Payment were assucd and
paymeats teeei ved from the Owner, nnd tha custer payment shown hicrein 1s now duc,

heg, Ine,

74 ome QQHT

CONTHAQ opardo Co
By: / yud .

~

-

&~

CERTIFICATE FOR PAYMENT

I avcordanee with the Comtract Docisnents, based on on-stie ohservatinns and the data
compmasing e appheation, the quality of the Wark 15 in acenrdance widy she Contrac
Drocuistents, wnd the Comtractor 15 enfuled 10 payment of the AMOUNT CERTIFIED,

AMOUNT CERTIFIED ......... s $484,689.53

{Attavh vxplammion of amaunt cerufied differs from the amount appled. total off figures on i
Applicaitims and epufre Crntinanan Sheet that are changed e sonform wilt the amenait cenlified )

Auliorized Renreseniative: DaVia, Inc.
Doculigned by:
By C I" it H Date. 8/24/2017

R AS1 7BEBIYS4E3 -, [
Thln.mlel:aénc |$Elm negovave. The AMOUNT CERTIFIEL is pavable only 1o the

Comractor named herein Issutinee, payment and scceptance of paymens are without
prejudice to aay rights of the Quner or Contractor under this Continct,

* Note- All tems In blue reguire manual entry
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Schedule of Values (MBBI)

PAGE VOF) PAGER

APPLICATION NO: H
Cost Criggories thown below we 1ot to be added 10, or devisted from APPLICATION DATE: 71312017
tn tabulations below, state amouen for cach category PERIOD TO: 1312017
LUse Cotumn | on Contracts where variable rctainege for Line items may epply. PERIOD FROM: e
DaVita PROJECT NO: 11,165
A B C D £ ¥ G H 1
CTATK | DESCIIPTIONGF WORK TCTELOLED WORK L0 F«[FEEH) WRTEAGS TOTAL 9 FALANCE | REVAINAGE |
O VALUE TG FREVIODS | THISPERIOD {  PRESENTLY COMPLETEQ 1G=C) TO FINISH {IF VARIABLE
APPLACATION STORED AND STORED {C-G) RATE)
(D+E) {NDT IN TG DATE (L4 0]
D OR E) (D+E+T)
MEBBls
1.1 {General Requircments 8000 3000 $0.00 30,00 50.00 50.00
1.2 |Overhend and Profiv 3G 0D 50.00 50.00 30.00 50.00 50.00
1.3 |Demolition $000 $0.00 3000 3000 $0.00 0.0
2.1 {Sute Canstruction 30,00 50.00 30.00 $0.00 $0.00 S0.00
2.2 {Site Utilities $0.00 50.00 $0.00 50.00 50.00 $0.00
2.3 |5ite Remedintion 50.00 $0.00 3000 $0.00 $0.00 $0.00
3.1 [Concrete $0.00 50.00 30.00 30,00 $0.00 50.00
4.1 {Masoney 50.00 $0.00 $0.00 $0.00 $0.00 $0.00
5.1 [Metals 10.00 1000 $0.00 50.00 5000 ¥.00
6.1 {Rough Carpentry 30.00 30.00 30.00 $0.00 $0.00 50.00
7.1 | Thamal & Moisnare (roofing) $0.00 $0.00 $0.00 30.00 $0.00 1000
7.2 [Thermal Protection (Insutation) 50.00 $0.00 £0.00 $0.00 30.00 $0.00
8.2 |Entranges & Storefronts S0.00 5000 50.00 50.00 3000 $0.00
8.3 |Glass & Glazing (extenior} s000 $0.00 $0.00 $0.00 $0.00 $0.00
9.4 1Puirks & Costings 5600 $0.00 $0.00 $0.00 $0.00 $0.00
10,1 [Specialtios $0.00 $0.00 $0.00 $0.00 $0.00 .00
111 |Equipment $0.00 50.00 5000 50.00 30.00 $0.00
13,1 |Special Conyt, & Hazmat semed, $0.00 $0.00 30.00 30,00 $0.00 3000
14.1 [Conveying sysicing, elevaiors 50.00 10.00 50.00 5000 5000 $0.00
15.1 JHVAC Equipment {Units only) $0.00 $0.00 50.00 $0.00 50.00 $0.00
15.2 |Piurabing (Building shell} 50.00 $0.00 $0.00 $0.00 $0.00 $0.00
16.) |Elgetricntl (Building Service) $0,00 50.00 $0.00 $0.00 50.00 $0.00
Change Order K 7 $0.00 $0.00
Change Order £ 7 $0.00 50,00
Change Order £7 $0.00 s0.00
Change Order #7 $0.00 5000
Change Order # 7 $0.00 $0.00
Change Order #2 3000 .00
Change Order ¥ ? $0.00 30.60
Chmnge Order ¥ 7 5000 1000
Change Order 7 $0.00 $0.00
Change Order # 7 50.00 $0.00
MEBBI TOTALS $0.00 50.00 $0.00 $0.00 20,00 0.00%) $30.00 $0.00
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Schedule of Values (Tenant Improvements) pacE 3073 PAGES
APPLICATION NO: 5
Cost Categorwes shown below are not 10 be added 10, or devinted from APPLICATION DATE: 7312017
In tabulations bedow., state amount for cach calegory PERIOD TO: 73172017
Use Colunin 1 on Conteacts whete vanable retanage for hine siems may appty PERIOD FROM: 2607
DaVita PROIECT NO: 11,165
A n C D | [ F G H ! J
ITEM BESCRIPTION OF WORK SCHEDVLED WORK COMPLEYED MATERIALS TOTAL %a BALANCE RETAINAGE DVA
N0 VAELE FROM PREVIOUS TiHS PERIOD PRIESENTLY COMPLETED {G+C} TO FINISU {IF YARIABLI: Task
APPLICATION STORLEOD ARD STORED IC-Gy RATE) Code
HIRR INOTIN TODATE "e* G
DORE) {DE<k)
TENANT TOTALS
b JGeneral Reguicenients S134.060 00 RN 188 84 $46075 16 $0.00 $134.263 00 100 00%% LATEVH SO.00
1 2 [tverhead and Profit $747700 $17,950 13 9,120 87 $0.00 2707700 100 0% 5000 S000
51 [Metals/Regronal Wall S50 000 s4lisou 000 S4HI5W 100 04 000 5000
6 1 |Raugh Carpeniey $2E 74900 $0 00 $21,749 00 $U.00 $21.74900 100 0% S0 w0 000
62 [Fush Carpentny & Cabineiny £95.590 00 S 4160 $61.474 00 000 $95.590 100 V0% Sow S0
81 [Uours, Framwes & Yardware SU 00 060 000 $0.00 000 100 00% SO un 000
3 3 |Glass & {fazing (Enteriar) $26,859 ) $}6. 859 00 SO0V 000 £26,850 00 [LEIEE B2 $000 $0 00
91 {Orywall and Framung £240.1 80 ULt $60, 043 00 S$E80,135 00 3000 5240180 00 100 V0% $0.00 su00
92 [Ceilings £25,000 00 £23,000 6O su 00 $000 $25 000.00 100 00%s $0 00 $000
2.3 Floomg STTYIS §24,756.00 £53119 U 5000 $77.935.00 §00 00% $0.00 $000
4.3 |Paints & Coatings $12905 0 £8,705 00 4,208 00 $0.00 $12,905.00 100 00% S000 S0o0
101 |Speesalies 212900 $359000 $3.539.00 $0.00 5902900 10 00%% s000 §000
111 [Eyguspment S0 S0.008 5000 50 00 SLo0 100 00% 5600 50 00
12 | [Furmishings o S0 00 000 $0 00 $0 0 00 00%% $000 30 00
15 F [JEVAC Equsp amd Bastabution $95.000 10 $95,000 00 s $000 $95,000 00 100 00% S0 0 Su00
15 2 {Plunibing { Tenant smprovenicnts) $243.000 () S243.000 00 suou $U Q0 £243,000 00 100 0% 3000 oo
16 1 [Flectncal £129.000 00 $129.000 00 soou $0.00 $129.000 00 100 00% 00U $0 00
10 3 {Secunty System 000 SU U $0.00 $000 S0 00 100 00% $U00 suou
16 4 {(Generatat Souy S0 SU.00 5000 $0 00 100 00% $0400 $0.00
Chasnpge Order #1 RIS S15.81900 $000 000 1181900 100.00% $0 00 5000
Change Order ¥ 2 $23,780 00 $000 $23,780.00 50.00 $23,780.00 100 00% 5000 $0.00
Change Onder 43 $3.583.00 $000 $3.583.00 $0.00 $3,583 00 100 00% $0 00 1000
Change Order # .00 $0.00 soun
Change Oudee {7 SO O 5000 S0.ut
Chinge Erdec #” 3000 £0 00 50 0
Change COsdoer &7 o S00U S0 00
Change €rder # 7 seo0 SO 00 $000
Change Onder # S0 000 S0 w0
Chanpe Order 8 7 £0 00 $000 000
TENANT TOTALS $1,180.985.00 $768,334.97 $412.650.03 $0.00 $1,180,985.00 100.00% 30 00 $0.040 201
MERBITOTALS $0 00 5000 5000 $000 $0.00 0% $0.00 3004 202
LIFESAFTEY TOTALS S0 04 $0 00 0 00 $0 00 $0 00 0 00%%) S0 00 000 2.03
TOTAL $1,180,985 00 5696,295 47 $412,65003 $0.00 $1,180,98500 100.0004 $0.00 S0 00
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Schedule of Values (Life Safety)

PAGE 2OF 3 PAGES

APPLICATION NO: S
Cost Catcgorics shown below are not 1o be added to, or deviated from APPLICATION DATE:  7/31/2017
In tabulations below, statc amount for each category PERIOD TO: 773172017
Use Column | on Contracts where variable retainage for line items may apply. PERIQD FROM: 112017
DaVita PROJECT NO: 11,165
A B C D | E F G H !
1TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) (NOT IN TO DATE %*Q)
D OR E) {D+E+F)
W | IFESAFTEYE S e E T ey |2 il ] 5
i.1 |General Requircments 50.00 $0.00 $0.00 $6.00 50.00
1.2 |Overhead and Profit $0.00 $0.00 $0.00 $0.00 $0.00 50.00
10.2 |Fire Extinguishers $0.00 $0.00 $0.00 £0.00 $0.00 $0.00
15.3 |Fire Protection Piping £0.00 $0.00 $0.00 $0.00 $0.00 $0.00 .
16.2 [Fire Alarm System $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $6.00 £0.00 £0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 £0.00 50.00 50.00
Change Order # ? £0.00 $0.00 $0.00 $0.00
Change Order # ? £0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.60 £0.00 50.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Ovder # 7 $0.60 $0.00 $0.00 $0.00
Change Qrder # ? $0.00 $0.00 $0.00 $0.00
LIFE SAFTEY TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00 £0.00

Users may cbtain validation of this document by raquesting of the license a complated AfA Document D401 - Certification of Document's Authenticity
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